

## **Milwaukee Habitat 2019 Build Schedule – Family of 4 Catholic Parishes, Draft 3-5-19**

### **Week 1**

Saturday, May 11th: Framing (15 people)

### **Week 2**

Thursday, May 16<sup>th</sup>: Framing (15 people)

Saturday, May 18<sup>th</sup>: Framing (15 people)

### **Week 3**

Thursday, May 23<sup>rd</sup>: Framing (15 people)

*Saturday May 25<sup>th</sup>: Off for Memorial Day weekend*

### **Week 4:**

Thursday, May 30<sup>th</sup>: Framing (15 people)

Saturday, June 1<sup>st</sup>: Framing (15 people)

### **Week 5:**

Thursday, June 6<sup>th</sup>: Framing (15 people)

Saturday, June 8<sup>th</sup>: Windows (15 people)

### **Week 6:**

Saturday, June 15<sup>th</sup>: Siding (8 people)

### **Week 7:**

Saturday, June 22<sup>nd</sup>: Siding (8 people)

### **Week 8:**

Saturday, June 29<sup>th</sup>: Siding (8 people)

### **Week 9:**

*Saturday, July 6<sup>th</sup>: Off for Independence Day*

### **Week 10:**

Thursday, July 11<sup>th</sup>: Drywall (12 people)

Saturday, July 13<sup>th</sup>: Drywall (12 people)

### **Week 11:**

Saturday, July 20<sup>th</sup>: Drywall (12 people)

### **Week 12**

Saturday, July 27<sup>th</sup>: Drywall (12 people)

**Week 13 & 14:** *Off for drywall finishing*

### **Week 15:**

Thursday, August 15<sup>th</sup>: Painting (12 people)

Saturday, August 17<sup>th</sup>; Painting (12 people)

### **Week 16:**

Thursday, August 22<sup>nd</sup>: Flooring (8 people)

Saturday, August 24<sup>th</sup>: Flooring (8 people)

**Week 17 & 18:** *Off for trim & Labor Day*

### **Week 19:**

Saturday, September 14<sup>th</sup>; Punchlist (8 people)

### **Week 20**

Saturday, September 21<sup>st</sup>: Cleaning (8 people)